
PROJECT REPRESENTATIVE’S DAILY REPORT Pg.    1     
  Report No. 198 
  Date: 2015-06-04  

  Day:  Thursday 

  

Architect: Kang Associates 

   

Project: Renovation and Addition to Tewksbury Town Hall 

 

OPM: CBI Consulting Inc. Clerk of the Works:  Jeff Barnes 

 

Contractor: G.V.W., Inc. 

 
  Weather: 7:30 am: cloudy  Noon:  some sun  3:00 pm: partly cloudy 

 Temperature:   7:30 am:   50°  Noon:  61°  3:00 pm:  64° 

   
 

Superintendent: Vinnie Bomal 

 
PERSONNEL 

COUNT 

Spec 

Section 
 

Contractor 
 

Trade 
 

Foreman 
 

Journeymen 
 

Helpers 

 

Total 
 

General 

Contractor: 

Div. 06 

Div. 04 

09 90 00 

02 41 19 

Div. 31 

01 50 00 

Div. 05 

Div. 03 

07 21 00 

GVW 

Carpentry 

Masonry 

Paint/Plaster 

Labor 

Site Work 

Temp. Facility 

Misc. Metals 

Concrete 

Insulation 

1 

1 

1 

1 

0 

0 

0 

0 

0 

3 

1 

0 

2 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

4 

2 

1 

3 

0 

0 

0 

0 

0 
 

Subcontractors: 

 26 00 00 Griffin Electric Electrical 2 3 0 5 

 
22 00 00  

Lapan 

Mechanical 
Plumbing 0 0 0 0 

 07 31 00 

07 53 00 

07 61 19 

Meadows 

Construction  
Roofing 0 0 0 0 

 
Div. 23 

Ambient Temp. 

Corp. 
HVAC 2 1 0 3 

 
Div. 21 

Encore Fire 

Protection 

Fire 

Suppression 
0 0 0 0 

 
13 27 16 Fire Lock 

Modular Fire 

Vault 
0 0 0 0 

Total:    8 10 0 18 
 
 

DAILY REPORT 

Activities Today: 

1) Carpentry: continuing with framing out front doors; continuing with rim joist installation in addition 

2) HVAC: continuing with insulating HVAC and plumbing lines in the attic; addressing misc. items; installing covers on 

radiators 

3) Labor: assisting trades; general site cleaning 

4) Paint/Plaster: continuing with taping & mudding joints in the basement;  

5) Electrical: continuing with telecom/data wiring 

6) Masonry: applying waterproofing to face of CMU block on south walls; continuing with brick veneer on the west wall of 

the addition 

                                                                                                                 

  

  



PHOTO INDEX 

 

 

Photo showing carpenters installing a sunburst 

transom over a front door. 

 

Photo showing carpenter tightening bolts that 

secure the rim joists to the CMU wall. 

 

Photo showing LVL rim joists in place in the 

addition. 

 

Photo showing two of three front doors and 

transoms installed. 



 

Photo showing insulator (left) and electrician 

(right) working in the basement.  The electrician 

is wiring the cabinet heater and the insulator is 

wrapping the piping that services the heater. 

 

Photo showing the control for a radiator wired. 

 

Photo showing data cables in place to be run 

throughout the building. 

 

Photo showing the waterproofing being applied 

to the CMU walls. 



 

Copies to: Richard Montuori, Town of Tewksbury  Jenne dos Santos, CBI 

 Ed Johnson, Town of Tewksbury  Kaffee Kang, Kang Architects 

 Steve Sadwick, Town of Tewksbury  Jennifer Pincus, Kang Architects 

Wayne Lawson, CBI  Bob Harukewicz, GVW Inc. 

 

Photo showing the waterproofing applied to the 

south wall of the addition. 

 

Photo showing the addition along the south 

wall, looking west. 


